

## TABLE OF CONTENTS – SECTION 01 – OVERVIEW

<b>1.0 UNIFIER OVERVIEW</b> .....	<b>4</b>
<b>1.0.1 INTRODUCTION</b> .....	<b>4</b>
<b>1.1 GENERAL TASKS AND ADMINISTRATION</b> .....	<b>5</b>
<b>1.1.0 INTRODUCTION</b> .....	<b>5</b>
<b>1.1.1 LOGGING IN / OUT OF UNIFIER (UPDATED: 4/2/2020)</b> .....	<b>6</b>
<b>1.1.2 SETTING PREFERENCES (UPDATED: 10/24/2019)</b> .....	<b>9</b>
<b>1.1.3 SETTING BOOKMARKS (UPDATED: 10/24/2019)</b> .....	<b>14</b>
<b>1.1.4 NAVIGATING THE PROJECT (UPDATED: 11/12/2019)</b> .....	<b>16</b>
<b>1.1.5 COMPLETING TASKS, VIEWING MESSAGES, AND VIEWING DRAFTS IN UNIFIER (UPDATED: 4/2/2020)</b> .....	<b>19</b>
<b>1.1.6 DETERMINING WORKFLOW PROGRESS (UPDATED: 4/2/2020)</b> .....	<b>25</b>
<b>1.1.7 UTILIZING FORM FUNCTIONALITY (UPDATED: 4/2/20)</b> .....	<b>27</b>
<b>1.1.8 WORKING WITH LINE ITEMS (UPDATED: 10/24/2019)</b> .....	<b>31</b>
<b>1.2 DOCUMENT MANAGEMENT</b> .....	<b>34</b>
<b>1.2.0 INTRODUCTION (UPDATED: 4/9/2020)</b> .....	<b>34</b>
<b>1.2.1 VIEWING DOCUMENT STRUCTURE, PERMISSIONS AND CONTROL (UPDATED: 4/9/2020)</b> .....	<b>36</b>
<b>1.2.2 UPLOADING DOCUMENTS AND NAMING CONVENTIONS (UPDATED: 4/9/2020)</b> .....	<b>38</b>

## TABLE OF CONTENTS – SECTION 02 PORTFOLIO / PROGRAM

<b>2.0 PORTFOLIO / PROGRAM MANAGEMENT INTRODUCTION</b> .....	<b>4</b>
<b>2.0.1 INTRODUCTION</b> .....	<b>4</b>
<b>2.1 GOVERNANCE</b> .....	<b>5</b>
<b>2.1.0 INTRODUCTION (UPDATED: 2/24/2020)</b> .....	<b>5</b>
<b>2.1.1 SUBMITTING A REQUEST APPLICATION (UPDATED: 2/20/2020)</b> .....	<b>6</b>
<b>2.1.2 PREPARING PROJECT STATUS FOR CAP GOV (UPDATED: 3/10/2020)</b> .....	<b>10</b>
<b>2.1.3 COMPLETING CAPITAL GOVERNANCE REVIEW MEETINGS (UPDATED: 3/10/2020)</b> 16	
<b>2.1.4 RECORDING DECISIONS OF CAP GOV MEETINGS (UPDATED: 2/24/2020)</b> .....	<b>19</b>
<b>2.1.5 ADDING VENDORS MANUALLY (NOT ALREADY IN UNIFIER) (UPDATED: 2/18/2020)</b> 23	
<b>2.2 PORTFOLIO FUND MANAGEMENT</b> .....	<b>25</b>
<b>2.2.1 VIEWING FUNDS AT THE PORTFOLIO LEVEL (UPDATED: 10/24/2019)</b> .....	<b>25</b>

**TABLE OF CONTENTS – SECTION 03 PROJECT DELIVERY**

**3.0 PROJECT DELIVERY INTRODUCTION ..... 6**

**3.0.0 INTRODUCTION ..... 6**

**3.1 GOVERNANCE ..... 8**

**3.1.0 INTRODUCTION ..... 8**

**3.1.1 MANAGING KEY PROJECT INFORMATION (UPDATED: 02/11/2020) ..... 9**

**3.1.2 MANAGING GATES AND APPROVALS (UPDATED: 02/11/2020)..... 14**

**3.1.3 COMPLETING THE PROJECT CHARTER FOR NON-CAPITAL (UPDATED: 02/17/2020)..... 20**

**3.1.4 COMPLETING THE PROJECT CHARTER FOR CAPITAL (UPDATED: 10/24/2019) .... 27**

**3.2 BUDGET & FUND MANAGEMENT ..... 34**

**3.2.0 INTRODUCTION ..... 34**

**3.2.1 REQUESTING FUNDS FOR NON-CAPITAL PROJECTS (UPDATED: 11/26/2019) ..... 35**

**3.2.2 REQUESTING FUNDS FOR CAPITAL PROJECTS (UPDATED: 11/26/2019) ..... 46**

**3.2.3 CREATING AND MANAGING A BUDGET (UPDATED: 03/11/2020)..... 60**

**3.2.4 BASELINING THE BUDGET (UPDATED: 02/18/2020)..... 63**

**3.2.5 VIEWING THE COST BREAKDOWN STRUCTURE AND COST SHEET (UPDATED 02/18/2020)..... 66**

**3.2.6 VIEWING CASH FLOW (UPDATED: 10/24/2019)..... 68**

**3.2.7 REQUESTING CHANGES TO FUNDS (UPDATED: 11/26/2019) ..... 69**

**3.2.8 VIEWING BOB (ACTUALS) IN UNIFIER (UPDATED: 4/9/2020) ..... 71**

**3.2.9 COMPLETING FINANCIAL CLOSEOUT (UPDATED 4/9/2020) ..... 75**

**3.2.10 COMPLETING JOURNAL ENTRIES (UPDATED 01/22/2020) ..... 77**

**3.2.11 ENTERING MISCELLANEOUS COST ENTRIES (UPDATED 01/22/2020) ..... 79**

**3.3 CONTRACT & PROCUREMENT MANAGEMENT ..... 81**

**3.3.0 INTRODUCTION (UPDATED 4/14/2020)..... 81**

**3.3.1 MANAGING RFQS (TO BE RELEASED 2020) ..... 82**

**3.3.2 MANAGING RFPS (TO BE RELEASED 2020) ..... 82**

**3.3.3 ISSUING AN AUTHORIZATION TO BID (TO BE RELEASED 2020) ..... 82**

**3.3.4 INITIATING A BID (TO BE RELEASED 2020) ..... 82**

**3.3.5 RESPONDING TO A BID (TO BE RELEASED 2020) ..... 82**

**3.3.6 RESPONDING TO A BID (TO BE RELEASED 2020) ..... 83**

**3.3.7 CREATING A 5.1 OR 5.2 PROFESSIONAL AGREEMENT (UPDATED 03/10/2020) ..... 84**

**3.3.8 CREATING A 5.3 PROFESSIONAL AGREEMENT (UPDATED 03/10/2020)..... 94**

**3.3.9 INVOICING A PROFESSIONAL AGREEMENT (UPDATED 03/10/2020)..... 99**

**3.3.10 CREATING A CONSTRUCTION AGREEMENT (UPDATED 03/11/2020) ..... 105**

**3.3.11 CREATING A CONSTRUCTION PO AGREEMENT (UPDATED 03/11/2020)..... 120**

**3.3.12 ISSUING A NOTICE TO PROCEED (NTP) (UPDATED 4/14/2020)..... 125**

**3.3.13 INVOICING A CONSTRUCTION AGREEMENT (UPDATED 4/14/2020) ..... 130**

**3.3.14 VIEWING A SCHEDULE OF VALUES (SOV) (UPDATED 3/10/2020)..... 138**

**3.4 CHANGE MANAGEMENT ..... 140**

3.4.0 INTRODUCTION (UPDATED 1/27/2020).....	140
3.4.1 MANAGING BUDGET CHANGES (UPDATED 02/25/2020) .....	141
3.4.2 MANAGING BUDGET TRANSFERS (UPDATED 02/26/2020) .....	144
3.4.3 ISSUING A CHANGE ORDER BULLETIN (UPDATED 12/18/2019).....	147
3.4.4 COMPLETING A CHANGE ORDER PROPOSAL (UPDATED 12/19/2019).....	152
3.4.5 MODIFYING A CONSTRUCTION AGREEMENT (UPDATED 03/11/2020) .....	162
3.4.6 MODIFYING A PROFESSIONAL AGREEMENT (UPDATED 02/26/2020) .....	175
3.5 COMMUNICATION MANAGEMENT .....	182
3.5.0 INTRODUCTION .....	182
3.5.1 CREATING AGENDAS AND MEETING MINUTES (UPDATED: 03/12/2020).....	183
3.5.2 CREATING AND UPDATING ACTION ITEMS (UPDATED: 10/24/19).....	193
3.5.3 COMPLETING ASI'S (UPDATED 03/04/2020).....	198
3.5.4 SUBMITTING A REQUEST FOR INFORMATION (UPDATED 01/09/2020).....	204
3.5.5 SUBMITTING A REQUEST FOR SUBSTITUTION (UPDATED 03/04/2020).....	212
3.6 RISK MANAGEMENT .....	220
3.6.0 INTRODUCTION .....	220
3.6.1 MANAGING RISKS & ISSUES (UPDATED 11/12/2019) .....	221
3.7 SCOPE MANAGEMENT .....	224
3.7.0 INTRODUCTION .....	224
3.7.1 ENTERING SPECIFICATION SECTIONS (UPDATED: 03/04/2020) .....	225
3.7.2 COMPLETING A NON-CAPITAL FEASIBILITY STUDY (UPDATED 03/12/2020).....	228
3.7.3 COMPLETING A CAPITAL FEASIBILITY STUDY (UPDATED: 03/12/2020).....	237
3.7.4 COMPLETING PROGRAMMING (UPDATED: 10/24/2019).....	243
3.7.5 COMPLETING A DESIGN FIRM OR IN-HOUSE DESIGN REVIEW (UPDATED: 03/12/2020).....	250
3.7.6 COMPLETING A NO DESIGN FIRM REVIEW (UPDATED: 03/12/2020) .....	260
3.7.7 CREATING A SUBMITTAL PACKAGE (UPDATED: 03/12/2020).....	264
3.7.8 ROUTING A SUBMITTAL FOR APPROVAL (UPDATED: 03/12/2020).....	272
3.7.9 COMPLETING PUNCH LISTS (UPDATED 1/27/2020) .....	279
3.7.10 COMPLETING COMMISSIONING (UPDATED 03/04/2020) .....	284
3.7.11 CLOSING A SUBMITTAL PACKAGE (UPDATED: 1/23/2020) .....	287
3.8 TIME MANAGEMENT .....	288
3.8.0 INTRODUCTION .....	288
3.8.1 MANAGING THE PROJECT MILESTONE SCHEDULE (UPDATED: 03/04/2020) .....	289
3.9 STAKEHOLDER MANAGEMENT .....	292
3.9.0 INTRODUCTION .....	292
3.9.1 ADDING OR UPDATING PDS USERS IN A PROJECT (UPDATED: 4/2/2020).....	293
3.9.2 REMOVING PDS USERS FROM A PROJECT OR UNIFIER (UPDATED: 4/2/2020)....	301
3.10 REPORTING AND DASHBOARDS.....	307
3.10.0 INTRODUCTION (UPDATED 3/19/2020).....	307
3.10.1 VIEWING DASHBOARDS (UPDATED: 03/12/2020).....	309
3.10.2 VIEWING A USER DEFINED REPORT (UDR) (UPDATED: 10/24/2019).....	311
3.10.3 PRINTING A REPORT, CUSTOM PRINT OR STATE FORM (UPDATED: 3/19/2020)312	

**3.10.4 CREATING A USER DEFINED REPORT (UDR) (UPDATED: 10/24/2019)..... 314**  
**3.10.5 PREPARING PROJECT STATUS UPDATES (UPDATED: 2/20/2020) ..... 315**

**TABLE OF CONTENTS – SECTION 04 ANALYTICS**

**4.0 ANALYTICS INTRODUCTION..... 3**  
**Section 04 Developed in 2020-2021**

**TABLE OF CONTENTS – SECTION 05 REFERENCES**

<b>5.0 REFERENCES INTRODUCTION.....</b>	<b>3</b>
<b>5.0.0 References Introduction.....</b>	<b>3</b>
<b>5.1 COST REFERENCES .....</b>	<b>3</b>
<b>5.1.0 Cost References Introduction.....</b>	<b>3</b>
<b>5.1.1 CBS Reference .....</b>	<b>3</b>
<b>5.1 X REFERENCES.....</b>	<b>3</b>
<b>5.1.0 X Introduction.....</b>	<b>3</b>

This section is still in development.  
Coming May 2020.

**Disclaimer**

This document and its contents have been prepared and are intended solely for the UCB PDS system, Oracle Unifier, for the purposes of learning how to use the system. CU Boulder and Sage Method assumes no responsibility to any other party in respect of or arising out of or in connection with this document and/or its contents.

**Copyright**

The copyright of this document is vested in CU Boulder and Sage Method. This document may not be reproduced in whole or in part without their express written permission.